Time

8:18 AM

SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 583 Const Calendar Day: 826 Date: 08-Sep-2014 Monday

Inspection Type: No Inspection
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:

04-0120F4

) . ) 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored

Suspension Bridge

Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition Wamr, clear, windy and cool in the PM

Working Day If no, explain:

Diary:

barrier of the EB bridge.

to shift them back into place, compensated under CCO 187.

The crew used three crew trucks in performance of this work.

The FWS crew, with commute time to and from the bridge, spent 6 hours adjusting the pipe supports for
the 12" CCSF Water Main along the WB bridge, 1B barrier, and 10" CCSF Sewer Force Main along the IB

The sliding portion of the pipe supports shifted following the August 2014 NAPA earthquake. FWS agreed

Dispute
General Comments =
Bill Casey staff meeting 0800-0900. Process Submittal 2561R97. Track progress of FWS extra work.
Misc MEP paperwork and write diaries.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  F.W. SPENCER AND SON, INC
Plumber/Pipefitter ~ INM NARCISO BIAGI 600 000 000 6.00 ]
Plumber/Pipefiter ~ FOR TOM COLOMBO 600 000 000 6.0 ]
Diary: Dispute
Adjust Pipe Supports 001 O0-MSI-EFA.187
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